Coalition for the Urban Poor (CUP)

Green Graduation Programme

Progress report of March- April 2023

Prepare activity plan and budget 2023:

As per the guideline of CWW project team member, CUP prepared the proposed project activity plan & budget of CUP Green Graduation Programme 2023 with key results and submitted to the concern worldwide.

Support to conduct the CILPAT of CUP:

On 4 April 2023 a team of concern worldwide visited CUP office to conduct the CILPAT of CUP. CUP supported to conduct the CILPAT, prepare and provided relevant documents for conducting the CILPAT of CUP.

Participate in the orientation programme of Green Graduation Programme

On 19-20 March 2023 CUP programme officer Md. Saiful Islam and Admin officer Shafiqul Islam actively participated in the orientation programme of the Green Graduation Programme. The objective of the programme was to enhance understanding of staff on programme concepts, outcomes, outputs and activities and targeting process.

4.1.4 Meeting with local level SSN service provider (UCD) to ensure the services for extreme urban poor

As per the activity plan this activity was scheduled on the month of April 2023 but due to the delay fund transfer and Eid Ul Fitre vacation the programme was not performed in due time. The programme has been shifted to the month of May 2023.

Regular communication with CWW project coordinator and others

CUP management and programe officer regularly communicate with the CWW project focal person and others for update and necessary support.

Prepared by:

Saiful Islam

Md. Saiful Islam
Programme Officer

Approved by:

Khondker Rebaka Sun Yat
Executive Director